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Rim REMEDIAL SERVICES INC.
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December 2, 1994

Mr. Frank Breidt
Bunker Limited Partnership
135 East Cameron Avenue
Kellogg. Idaho 83837

Re: Bunker Hill Mine Operations Area
Remedial Action
Unidentified Asbestos

Dear Mr. Breidt:

This information is presented to assist Bunker Limited Partnership in tha evaluation of a contract
adjustment. This adjustment is regarding the previously unidentified (or incorrectly identified)
asbestos which has been identified during the project asbestos abatement work.

;

The following will describe the additional resources and estimated cost required to complete the
abatement of the additional a$be$to$ found in the Concentrator roofing and the Powerhouse
structure. Asbestos defined In this letter constitutes the majority of the additional asbestos found
to date. The corresponding data for the additional asbestos in tfiese buildings Is shown in the
additional sampling which was transmitted 10 you on November 18, 1994.

CONCENTRATOR ROOF

The original scope of work for the Concentrator roof was to remov« large sections of silver painted
metal roofing (ACM), the felt pad / tar paper roofing (3 layers non-ACM}, and remove the transit*
panels (ACM), All ACM was then to be wrapped in bundles, transported, and disposed of at tha
Wast Canyon Disposal Area. The non-ACM was to be handled with the demolition debris. This
wont was in reference to the contract documents, including Addendum No.l.

We believe that the scope of work has changed due to felt pad roofing material, which is now
determined to be asbestos containing. The analytical data results, identified in the additional
sampling report, show this roofing material to contain 35-45% asbestos. This roofing material had
previously been identified in Table 1 of Addendum No. 1 to the contract documents provided by
CH2M Hill. The previous sampling found this roofing material to contain less than 1 % asbestos.

The current abatement procedures require the removal of single sheets of metal, cutting out the
roofing felt and pladng Into poly bags, (there will be approximately 100 square feet of roofing feft In
each bag due to weight and edging), hand carrying the bags to roof egress, and lowering the bags
into a lined disposal truck. Disposal at the landfill will require spray sealing of the bundles with soil
cement and covering with 6" of slag at the completion of layering at tha disposal aits.
Approxlmawly 1,600 bag« will be used to dispose of roofing felts as ACM. This quantity of baga
requires a minimum of seven disposal runs, plus additional covering at tha disposal site. The
estimated additional cost for the Concentrator roof abatement will be (115,000.
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POWERHOUSE

The original abatement required at the Powerhouse structure, as described In the contract
documents, was limited to tar paper on the roof main Powerhouse building. This material was
accessed and abated using manlifte, ladders, and from the roof structure itself.

The additional sampling analytical results for the previously unidentified material on the lean-to roof
were positive for asbestos. In addition, roofing material (mastic and metal) with silver paint which
had been identified as containins less than 1 % asbestos according to sample results provided by
CHjM Hill, was found to contain up to 20% asbestos. The silver paint Is found on a majority of the
roofing material. To remove the additional ACM roofing material, manlifts and boem trucks will be
used since the roofs are determined unsafe for the workers to occupy. To remove the metal
painted pieces from the debris pile, * crane and clamshell bucket will be used. This will also
recover any salvageable or recyclable material from the debris, and move materials to recover any
ACM which has been buried. The estimated additional cost for the Powerhouse abatement will be
$66,000.

SCHEDULE

The additional work required to accomplish this task will increase th« project duration by
approximately five weeks, as shown on the project schedule (previously submitted to you on
11/18/94) dated 11/17/94. the additional work on The concentrator roof will be adversely affected
by the oncoming weather (i.». freezing temperatures and snowfall), therefore a timely resolution of
this issue is required. In order to complete the current scope of work on schedule, Rust requests
that BLP provide authorization to continue with the additional abatement by Tuesday December 6,
1994.

I trust the above explanation will assist Bunker Limited Partnership in evaluating this contract
adjustment. If you have any questions or further clarification is required, please contact me at the
project office (208) 784-3601.

Respectfully,

Chrî Zepernick
Rust Remedial Sarvices, Inc.
Project Manager

cc: A. Ochabauer, RRS
Project File 22119-jc 1064
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DATE: December 2, 1994

TO: Chris Zepernick
Project Manager
RUST REMEDIAL SERVICES, INC.

FROM: Frank J. Breidt

RE: MOA Remediation

Your letter of December 2, 1994 presumes that there has been a
change in the scope of work requiring an adjustment to the
contract price. Bunker Limited Partnership does not necessarily
agree with this assessment. Additional delays in completing this
project are not acceptable. Your attention is specifically drawn
to Paragraph 6.29 of the General Conditions of the Construction
Contract.

Bunker Limited Partnership has not had the opportunity to
completely review information you have supplied. Some initial
comments: • ,

• Your "smash and trash" approach to the demolition of the
power house contributed to the current situation.

• A credit is due BLP for the deletion of the rock house
from the project.

• The presence of higher than expected asbestos does not in
and of itself constitute a change in scope of work.

Your attention is directed to the Invitation to Bid and to
Paragraph 6.4 and Paragraph 6.7 of the Instructions to Bidders.

I will be available Monday, December 5, to further discuss this
situation with you. BLP expects the work to continue as currently
scheduled while this situation is under discussion, including
abatement of all asbestos containing materials.




